

# The Kidney Quality Improvement Partnership road-map

The PREPARATION phase (3 months):

Engage

Learn

Mobilise

Plan

Co-design

#### Month 1

## 1. KQuIP Regional Day

Multi-professional teams, patients and other stakeholders come together as a region to:



Think
Pa

Dialyse at Home Storage Encouraging Barriers Care
Think Home Haemodialysis Fit Control
Culture Home Dialysis Lets
Patients Offer Life There's no Place like Home
Lives Uptake HHD Heart Treatment
Home Therapies

- Review their regional UK Renal Registry data
- Discuss and share best practice in quality improvement
- Hear about the three national quality improvement projects that KQuIP is supporting
- Decide on one priority area for quality improvement in their region
- Build relationships across renal centres and strengthen network

KQuIP is focusing on three priority areas for national quality improvement:

- Home Therapies (DAYLife)
- Vascular Access (MAGIC)
- Transplantation (Transplant First)

Meet regularly as a QI

and face to face)

network (over the phone

# 2. Quality improvement (QI) leads

Regions recruit a regional KQuIP lead and participating renal units recruit two QI leads from their team – one medical and one multi-professional:



Lead the QI programme locally

← Quality improvement leads... →

Receive training and support from KQuIP

Engage and work with their wider teams and patients

## 3. KQuIP support:

- Senior leaders will be supported to: Lead change, understand how change can be spread and sustained, and support a functioning QI network across the region
- Change agents (QI leads) will be supported to: Set up a QI project, baseline a service, create a new vision, engage, communicate and manage people through change, implement a project and become part of a new 'QI faculty'

## 3.1. Renal leadership training opportunity:

Month 2

Clinical directors, Matrons and QI leads will be offered a 2 day leadership course delivered by <a href="Shortsmoor">Shortsmoor</a> within their region (follow the link to find out more)

## Month 3 3.2. Leadership into action:

QI leads come together following leadership training to:

- Oiscuss how they can apply the leadership training to their chosen QI project and how an understanding of leadership will support their roles as QI leads
- Carry out and discuss their organisation's 'Are you ready for change' analysis and needs assessment
- Start planning for the Regional Project Launch Event

# Go to the next page to learn about the PROJECT phase...



# The Kidney Quality Improvement Partnership Yorkshire and Humber road-map

The implementation phase (12 months):

P-D-S-A Measure Share Collaborate Peer assist

#### Month 1

## 4. 12<sup>th</sup> March Regional Project Launch event:

- Stakeholders from across the region come together to launch their regional QI project
- This will include patients, business managers, commissioners and multiprofessional teams
- Renal units share where they are, what they want to improve and what they hope to achieve through the project
- Senior management pledge commitment to the project's shared vision



**ASAP** after launch

## 5. Training Day 1: Introduction to QI

- Setting up a project:
  - What are we trying to achieve? (setting objectives)
  - What is the project and what is it not? (setting the scope)
  - Who are the stakeholders?
  - Communicating your work and ideas
  - Timeframes of the project

Month 4-6:

Change cycle 1

- What resource is needed at your unit to enable QI?
- Baselining your service:
  - Root cause analysis
  - Process mapping
  - Measurement

### Month 6

# 7. Training Day 3:

## Maintaining momentum

- Morning session:
  - Feedback from improvements and measurement
  - Learning and comparison
- Afternoon session:
  - People dimensions of change
  - Planning the next round of changes
  - Spread and embed

Month 3

## 6. Training Day 2:

Month 1

Project

Teams

their

baseline

service...

**-3**:

## **Sharing and learning**

Morning session:

- Feedback from process mapping, root cause analysis and baseline measurement
- Learning and comparison
- Afternoon session so what?:
  - Vision of a perfect service with no barriers
  - Roadmap to a vision
  - Prioritising
  - Plan-Do-Study-Act cycle
- What's next?
  - Planning change over next period
  - Regional changes
  - Local changes
  - Feedback session to all Clinical Directors

Change cycle 2

Month
10-12
Change

Month 7-9:

Month 12
Colobration o

## Celebration event

How do we use the network and skills now?

cycle 3

Celebrate your QI work!

Share, spread and sustain changes